Amended on 24th September 2019

NC ROADMAP FOR FINALISING FIFA MANDATE INCLUDING ELECTIONS

No.	Activity	Timelines	
1	Final approved Statutes & Elections Regulations	5 th August 2019	
2	Stakeholders discussions on new Statutes and Regulations	29 th July 2019 – 7 th August 2019	
3	Circulation of Notice for Extraordinary Congress of 5 th September 2019	9 th August 2019	
4	Formation of GFA Ethics Committee	3 rd September 2019	
5	GFA Extraordinary Congress (Adoptive)	5 th September 2019	
6	Publication of Elections Guidelines	13 th September 2019	
7	Opening of nominations for all positions	16 th September 2019 (9:00am)	
8	Closing of nominations for all positions	20 th September 2019 (4:00pm)	
9	a) Notification of date & venue for Extra-Ordinary Congress to elect President		
	b) Notification of date & venue for Elective Congress for RFAs c) Notification of date & venue for Constituent body elections	20 th September 2019	
10	Review of Nomination forms and refurnishing of missing documents by aspirants	24 th ~27 th September 2019	
11	Vetting	26 th September 2019 ~4 th October, 2019	
12	Appeals by unsuccessful aspirants	4th October~7th October 2019	
13	Deadline for Appeals to be submitted to the NC	8th October 2019 at 4pm, GFA	
14	Final decisions on approved aspirants	9 th October 2019	
15	Publication of vetted qualified candidates on the GFA website and inform candidates directly	10th October 2019	
16	Formal Convocation of Elective Congress in writing to GFA members	16 th October 2019	
17	 Elections for Regional FA Chairpersons Publication of results of RFA Chairperson elections 	18th October 2019	
18	 Constituent Bodies elections for Executive Council RFA Chairmen's elections for two representatives on Executive Council 	24 th October 2019	
19	Publication of the Elections results for:		
	 Constituent bodies representatives on the Executive Council RFA Chairmen's representatives on the Executive Council 	24 th October 2019	
20	Congress to elect President and Swearing~in	25 th October 2019	